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Indicative Duration

101 LEV

105 LEV

108 LEV
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DECLINE 10°  1854m (500m Infra)

M /Day 2.5 3 3.5 4

Duration 
10° 38 31 26 24 Months

102 LEV

101 LEV Length = 2 602m and Infra = 1 074m
Haulage = 26 Months
Infra.      =   8 Months
------------------------------
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